LAB 2: AGILE BACKLOG CREATION AND SPRINT SIMULATION IN JIRA

PROBLEM STATEMENT #20 |Hospital Bed & ICU Allocation Dashboard


1.Epics


EPIC 1: Patient Triage and Severity Assessement

EPIC 2: Real Time Bed Occupancy Monitoring


EPIC 3: Inter-Facility Ambulance Transfer Management

EPIC 4: ICU Bed Availability Notifications





BurntDown Chart:



3.REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

Answer:

Our estimations were mostly close to the actual effort, but some tasks required more time than expected due to the complexity of real-time bed occupancy monitoring, patient triage, and ICU availability notifications.

2. Was your backlog well-prioritized?

Answer:

Yes, our backlog was prioritized based on the importance of each feature. We focused first on patient triage and severity assessment, followed by real-time bed occupancy monitoring, inter-facility ambulance transfer management, and ICU bed availability notifications.

3. How did your simulated sprint align with your plan?

Answer:

Our simulated sprint mostly aligned with the plan. We organized tasks under the four epics and tracked their progress in Jira. Some tasks required additional effort, but sprint planning helped us monitor progress and manage the work effectively.

4. What insights did the Burndown Chart give about your team's capacity?

Answer:

The Burndown Chart helped us understand how much work remained during the sprint and whether we were progressing as planned. It showed the importance of estimating tasks accurately, distributing work effectively, and completing high-priority features within the sprint timeline.