

LAB 2: AGILE BACKLOG CREATION AND SPRINT SIMULATION IN JIRA

Scenario 50: Centalized Audit Trail Compliance Engine

1.Epics

EPIC 1: Audit Log Ingestion and PII Protection

EPIC 2: Audit Record Search and Filtering

EPIC 3: Immutable Audit Export

EPIC 4: Export Integrity and Secure Access

Spaces / LAB2

LAB2 board

SummaryListActive sprintsBacklogCalendarTimelineDocsFormsReports

Ask AISearch workFilterGroup

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	
	LAB2-1 Audit Log Ingestion & PII Protection	Unassigned	Bindu I	Medium	Idea	Unresolved	Aug 28, 2026, 2:35 PM	
	LAB2-5 Receive Audit Logs	Unassigned	Bindu I	Highest	Done	Unresolved	Aug 28, 2026, 2:42 PM	
	LAB2-6 Parse JSON Audit Logs	Unassigned	Bindu I	Highest	Done	Unresolved	Aug 28, 2026, 2:42 PM	
	LAB2-8 Detect and Mask PII	Unassigned	Bindu I	Highest	Done	Unresolved	Aug 28, 2026, 2:44 PM	
	LAB2-7 Generate Integrity Hash	Unassigned	Bindu I	High	Done	Unresolved	Aug 28, 2026, 2:43 PM	
	LAB2-2 Audit Record Search & Filtering	Unassigned	Bindu I	Medium	Idea	Unresolved	Aug 28, 2026, 2:36 PM	
	LAB2-9 Search Audit Records	Unassigned	Bindu I	High	Done	Unresolved	Aug 28, 2026, 2:45 PM	
	LAB2-10 Filter Audit Records	Unassigned	Bindu I	High	Done	Unresolved	Aug 28, 2026, 2:45 PM	
	LAB2-11 View Matching Records	Unassigned	Bindu I	Medium	Idea	Unresolved	Aug 28, 2026, 2:45 PM	
	LAB2-12 Handle No Matching Records	Unassigned	Bindu I	Low	Idea	Unresolved	Aug 28, 2026, 2:46 PM	

Spaces / LAB2


LAB2 board

SummaryListActive sprintsBacklogCalendarTimelineDocsFormsReports

Ask AISearch workFilterGroup

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	
	LAB2-12 Handle No Matching Records	Unassigned	Bindu I	Low	Idea	Unresolved	Aug 28, 2026, 2:46 PM	
	LAB2-3 Immutable Audit Export	Unassigned	Bindu I	Medium	Idea	Unresolved	Aug 28, 2026, 2:36 PM	
	LAB2-13 Select Audit Records	Unassigned	Bindu I	High	Idea	Unresolved	Aug 28, 2026, 2:46 PM	
	LAB2-14 Generate Audit Export	Unassigned	Bindu I	High	Idea	Unresolved	Aug 28, 2026, 2:46 PM	
	LAB2-15 Generate Export Hash	Unassigned	Bindu I	High	Idea	Unresolved	Aug 28, 2026, 2:46 PM	
	LAB2-16 Store Immutable Export	Unassigned	Bindu I	High	Idea	Unresolved	Aug 28, 2026, 2:47 PM	
	LAB2-4 Export Integrity & Secure Access	Unassigned	Bindu I	Medium	Idea	Unresolved	Aug 28, 2026, 2:37 PM	
	LAB2-17 Verify Export Integrity	Unassigned	Bindu I	Highest	Idea	Unresolved	Aug 28, 2026, 2:47 PM	
	LAB2-18 Detect Modified Export	Unassigned	Bindu I	Highest	Idea	Unresolved	Aug 28, 2026, 2:47 PM	
	LAB2-19 Restrict Unauthorized Access	Unassigned	Bindu I	Highest	Idea	Unresolved	Aug 28, 2026, 2:47 PM	
	LAB2-20 Support Fast Audit Queries	Unassigned	Bindu I	High	Idea	Unresolved	Aug 28, 2026, 2:48 PM	

2.BURNDOWN CHART



3. REFLECTION QUESTIONS

1. Did your estimations reflect the actual effort?

Answer:

The estimations reasonably reflected the effort for the simulated sprint. The six selected User Stories were estimated using Fibonacci Story Points based on their complexity and uncertainty. The sprint contained a total of 24 Story Points, and all 24 points were completed. Since this was a simulated sprint, the Story Points represent relative effort rather than exact hours.

2. Was your backlog well-prioritized?

Answer:

Yes, the backlog was prioritized based on user impact and importance. High-impact security and audit-related functionality such as PII protection, integrity hashing, and audit-log processing received higher priorities. Lower-impact supporting functionality was given lower priority. This allowed the most important functionality to be selected for Sprint 1.

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprint aligned well with the plan. Six high-priority User Stories were selected from the backlog and included in Sprint 1. They were progressed through the Jira workflow and completed successfully. The planned 24 Story Points were completed, so the sprint achieved its planned workload.

4. What insights did the Burndown Chart give about your team's capacity?

Answer:

The Burndown Chart showed that the team was able to complete the planned 24 Story Points during the simulated sprint. The reduction in remaining work showed the progress of the sprint and indicated that the selected workload was achievable within the sprint. It also provided a visual way to compare completed work against the expected sprint progress.